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ESTIMATE RUN 04/03/2020

ESTIMATE SUMMARY 17:11:32

CONTID: C21785         ESTIMATE NO: 0005 PROG 2005

PCN: 21785-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 SILVERPLUME SOUNDWALL AND PERCENT TIME:

PROJECT NO: NHPP0703-442                  

I-70 SILVERPLUME SOUNDWALL AND DRAINAGE IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

Lobato Construction, LLC PAY PERIOD ENDING

1333 West 120th Avenue, Suite 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 802234    (720)775-4886 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,131,821.60 PARTICIPATING $ $ 439,515.00

AWARD PROJECT AMT: 3,086,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-18,781.68

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,185.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.52

WORK DAYS

WORK DAYS

42.05%

1,814,775.47

439,515.00

420,733.32

407,547.86

$

$

$

$

1,317,046.13

0.00

1,317,046.13

2,798.85

1,319,844.98

-34,508.11

0.00

1,285,336.87

0.00

AMOUNT DUE 1,285,336.87 407,547.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 407,547.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.5 TIME ALLOW: 88

ORIG TIME ALLOW: 88

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/05/201904/03/2020

06/13/2019

07/03/2019

08/02/2019

08/05/2019
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PCN: 21785-BID    ESTIMATE RUN 04/03/2020

PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

49,900.001.000

0.00

1.000

L S 

49,900.00000

0010 Tree Trimming 6.000

0.000

202-00008  
 

1,020.006.000

0.00

6.000

HOUR

170.00000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

356.000

SY  

28.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

210.000

SF  

5.80000

0025 Removal of Guardrail Type 3 0.000

50.000

202-01130  
 

2,300.0050.000

2,300.00

50.000

LF  

46.00000

0030 Removal of Guardrail Type 4 237.000

452.000

202-01140  
 

19,292.00689.000

12,656.00

1,294.000

LF  

28.00000

0035 Removal of End Anchorage 0.000

1.000

202-01300  
 

1,430.001.000

1,430.00

1.000

EACH

1,430.00000

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

1,430.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,830.00000

0050 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

1,668.000

LF  

5.20000

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

80.000

CY  

87.00000
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PCN: 21785-BID    ESTIMATE RUN 04/03/2020

PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 18.000

0.000

203-01594  
 

3,672.0018.000

0.00

18.000

HOUR

204.00000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

425.00000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

36.00000

0075 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

34.000

CY  

33.00000

0080 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

411.000

CY  

110.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

296.000

CY  

21.00000

0090 Stockpile Topsoil 50.000

0.000

207-00210  
 

700.0050.000

0.00

296.000

CY  

14.00000

0095 Erosion Log Type 1 (12 Inch) 485.000

0.000

208-00002  
 

2,813.00485.000

0.00

485.000

LF  

5.80000

0096 Aggregate Bag 460.000

0.000

208-00035  
 

3,795.00460.000

0.00

460.000

LF  

8.25000

0100 Silt Fence 765.000

0.000

208-00020  
 

1,071.00765.000

0.00

765.000

LF  

1.40000

0105 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

2,680.001.000

2,680.00

1.000

EACH

2,680.00000
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PCN: 21785-BID    ESTIMATE RUN 04/03/2020

PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0111 Pre-fab Vehicle Track Pad 6.000

0.000

208-00075  
 

3,600.006.000

0.00

6.000

EACH

600.00000

0115 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

20.000

CY  

57.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

36.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

118.00000

0130 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

1,192.004.000

0.00

40.000

HOUR

298.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

36.00000

0140 Erosion Control Management 19.000

9.000

208-00207  
 

1,092.0028.000

351.00

50.000

DAY 

39.00000

0145 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

2.000

EACH

57.00000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

1,740.00000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

5,520.00000
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PCN: 21785-BID    ESTIMATE RUN 04/03/2020

PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.700

ACRE

1,400.00000

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

210.000

LB  

5.50000

0170 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

109.00000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

95.00000

0180 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

146.000

CY  

76.00000

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

335.000

TON 

170.00000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

44.000

GAL 

5.70000

0195 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

120.000

SY  

5.70000

0200 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

49.000

CY  

604.00000

0205 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

621.000

SY  

10.00000

0210 24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

139.000

LF  

169.00000
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PCN: 21785-BID    ESTIMATE RUN 04/03/2020

PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02240  
 

0.000.000

0.00

72.000

LF  

198.00000

0220 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

2,330.00000

0225 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

0.000.000

0.00

1.000

EACH

2,790.00000

0230 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

4,650.00000

0235 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

1,239.000

LF  

99.00000

0240 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

5,920.00000

0245 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

6,270.00000

0250 Fence (Plastic) 1,302.000

0.000

607-11525  
 

2,604.001,302.000

0.00

2,050.000

LF  

2.00000

0255 Construction Surveying 0.500

0.250

625-00000  
 

17,025.000.750

5,675.00

1.000

L S 

22,700.00000

0260 Mobilization 0.547

0.000

626-00000  
 

166,776.030.547

0.00

1.000

L S 

304,892.20000

0265 Public Information Services (Tier III) 0.500

0.200

626-01103  
 

5,236.000.700

1,496.00

1.000

L S 

7,480.00000
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PCN: 21785-BID    ESTIMATE RUN 04/03/2020

PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

12.000

GAL 

578.00000

0275 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

113.00000

0280 Traffic Control Inspection 20.000

0.000

630-00007  
 

4,520.0020.000

0.00

28.000

DAY 

226.00000

0285 Traffic Control Management 5.000

1.000

630-00012  
 

4,758.006.000

793.00

60.000

DAY 

793.00000

0290 Barricade (Type 3 M-C) (Temporary) 0.500

0.000

630-80337  
 

115.500.500

0.00

1.000

EACH

231.00000

0295 Construction Traffic Sign (Panel Size A) 9.500

0.000

630-80341  
 

332.509.500

0.00

19.000

EACH

35.00000

0300 Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

500.0012.500

0.00

25.000

EACH

40.00000

0305 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

43.00000

0310 Portable Message Sign Panel 0.500

0.000

630-80355  
 

4,660.000.500

0.00

1.000

EACH

9,320.00000

0315 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

1,075.000.500

0.00

1.000

EACH

2,150.00000

0320 Drum Channelizing Device 12.500

0.000

630-80360  
 

437.5012.500

0.00

25.000

EACH

35.00000
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PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Concrete Barrier (Temporary) 534.000

24.000

630-80370  
 

19,530.00558.000

840.00

1,116.000

LF  

35.00000

0330 Traffic Cone 50.000

0.000

630-80380  
 

175.0050.000

0.00

100.000

EACH

3.50000

0335 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

40.00000

0340 Mobile Attenuator 5.000

0.000

630-85041  
 

2,605.005.000

0.00

10.000

DAY 

521.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0360 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0365 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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PROJECT: NHPP0703-442                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0396 CJP Splice 2.000

0.000

502-00500  
 

2,717.602.000

0.00

2.000

EACH

1,358.80000

CAT 327,624.1328,221.001,005,015.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 Removal of Wall 1.000

0.000

202-00165  
 

212,800.001.000

0.00

1.000

L S 

212,800.00000

0385 Structure Excavation 0.000

600.000

206-00000  
 

19,800.00600.000

19,800.00

810.000

CY  

33.00000

0390 Structure Backfill (Class 2) 0.000

160.000

206-00200  
 

3,360.00160.000

3,360.00

729.000

CY  

21.00000

0395 Pile Tip 82.000

0.000

502-00460  
 

13,038.0082.000

0.00

82.000

EACH

159.00000

0400 Steel Piling (HP 14x102) 2,284.000

510.000

502-14102  
 

377,190.002,794.000

68,850.00

2,794.000

LF  

135.00000

0400 MATERIAL ALLOWANCE Steel Pile (HP 14x102) 500.244

-435.366

2,798.8464.878

-18,781.68LF  

43.14000

0405 Structural Steel 0.000

20,000.000

509-00000  
 

56,000.0020,000.000

56,000.00

91,859.000

LB  

2.80000

0410 Concrete Class D (Wall) 0.000

48.000

601-03050  
 

43,248.0048.000

43,248.00

82.000

CY  

901.00000

0415 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

4,839.000

SY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:11:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0420 Reinforcing Steel (Epoxy Coated) 0.000

10,000.000

602-00020  
 

13,000.0010,000.000

13,000.00

17,794.000

LB  

1.30000

0425 Fence Concrete (Sound Barrier) 0.000

3,834.000

607-15000  
 

207,036.003,834.000

207,036.00

19,170.000

SF  

54.00000

CAT 948,270.84392,512.322,082,856.40CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING & INDIRECT COSTS 

0430 Field Office (Class 2) 1.000

0.000

620-00002  
 

41,400.001.000

0.00

1.000

EACH

41,400.00000

0435 Sanitary Facility 1.000

0.000

620-00020  
 

2,550.001.000

0.00

1.000

EACH

2,550.00000

CAT 43,950.000.0043,950.00CURRENT AMT0400 $ $ $

$ 1,319,844.97420,733.32$3,131,821.60$CURRENT AMTPROJECT TOTAL


